Mid-December - TBD Set up, Staff, and Train Today Begin outreach to submitters **HIPAA Help Desk** who are not ready Set up Test & Production Environments 6 Weeks Testing 9/1 1h/112/110/1 1/1 8/1/03 1/15/04 10/24 - 12/15 Issue Interim Payments 9/10 10/31 Begin Targeted **Begin Integration** Continue Provider 12/11/5 Outreach Testing for Claim Outreach/Notification MCO's Switchover Begin processing Transactions (Started End of July) Encounter Data using 276/277 9/18 National Codes 10/16 835 TBD Begin PayerPath National HIPAA Transaction and Training Code Sets Implementation Date Contingency Plan Mid-December submitted to CMS Begin accepting HIPAA claim transactions Begin full processing of using Local Codes for those who are ready **HIPAA** claims transactions 837's/ NCPDP 5.1 using National Codes 8/28 837's/ NCPDP 5.1/ 834/ 820/ Begin Provider/Submitter Continue accepting NSF format 270/271/278 **Registration & Training** for those who are not ready Begin web based claims entry Sign Trading Partner Continue claims entry via ACE\$ & PPR via Payerpath and Agreement discontinue claims entry Continue on-line inquiry and eligibility via ACE\$ and PPR **Trading Partner Certification** requests via MEV's vendors -Commerce Desk Continue accepting NSF format -PayerPath Continue accepting paper claims, and other for those who are not ready non-electronic medium Continue accepting paper claims. Medicare claims (9/24/03 CMS announced it will continue accepting HIPAA non-compliant Prepared by HSD DoIT Staff electronic transactions until further notice)

State of New Mexico HIPAA Timeline

Oct. 15, 2003